
Weekly Construction Update 
  Apr 21 – 25, 2014 

What’s Happening on Site this Week? 
Exterior 

• North Wing:  Stone repairs continue on east façade.  

• East Wing:  Stone repairs continue on east façade. 

• West Wing: Field measuring of west façade stone continues. 
Scaffolding installation on the north façade.  

Interior 

• Basement: Foundation underpinning continues. 

• Basement: Concrete slab removal and lead paint abatement continues. 

• Basement: More asbestos removal in miscellaneous areas. Finishing up 
asbestos removal from trench beneath the Capitol corridor. 

• Investigation continues of locations for new mechanical system shafts 
on the upper levels.  

 

Anticipated Noise and Disturbances 
Exterior 

• Expect noise, vibration, and  workers in view wherever there is 
scaffolding. This includes the East Wing east and north façades, and the 
North Wing east and north façades. 

• North Wing:  Workers in view and minor noise during scaffolding 
installation on the west façade.  

Interior 

• Basement: Slab removal  and underpinning will increase vibration and 
noise.  

• Basement: The temporary corridors outside passenger elevators have 
been rerouted. 
 

 

 

 

Site Logistics – Getting Around the Capitol 
• The basement is undergoing major construction. The temporary 

corridors will slightly reconfigure from day-to-day to accommodate 
work areas.  Signage will guide you through the corridors. 

• Access to the Rathskeller from the tunnel system has been 
reconfigured. The old hallway access has reopened. 

• The two basement stairways leading to the ground level are no longer 
available. Please use the elevators or take Rathskeller stairs. 

• We apologize for any inconveniences during this historic restoration 
project.   

• You may want plan for a few extra minutes to get to your location(s). 

 

Looking Ahead – Three Weeks Out 
Exterior 

• West Wing:  Scaffolding on the west façade installed over the next 
week. 

Interior 

• Basement: Mechanical, electrical and plumbing (MEP) underslab 
installation will continue.  

• Basement: Underpinning and slab removal continues. 

• Fencing will be installed around Lot N. 

 

Project Milestones 
• French door restoration work in Senate, House and Judicial retiring 

rooms completed. 

 

 
 

Architectural Integrity. Building Functionality. Life Safety.  

Minnesota State Capitol  
Restoration Project 

Featured Notice 

The temporary corridors outside the passenger elevators have been 
rerouted. 



Images of the Week 
 Apr 21 – 25, 2014 

Public and Press Inquiries 
Curt Yoakum, Director, Communications and Legislation 
Dept. of Admin. 
curtis.yoakum@state.mn.us | 651-201-2771 

Marble being extracted from the Georgia quarry  for the Capitol 
building in the 1890s.  

Capitol Complex Tenant Inquiries 
Cathy Klima, Communications Officer, Capitol Restoration 
Dept. of Admin. 
cathy.klima@state.mn.us | 651-201-2627  

Questions or 
Comments? 

Architectural Integrity. Building Functionality. Life Safety.  

To browse planning and communications documents about this project see the Minnesota State Capitol Preservation Commission webpage.   

Minnesota State Capitol  
Restoration Project 

An artisan sculpts an eagle into marble in 
1905. 
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